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ABSTRACT

The lowa Distance Education Alliance (IDEA) is a
partnership involving educational institutions across Iowa that have
received funding from the Federal Star Schools Program to demonstrate
the use of the Iowa Communication Network's (ICN) fiber optic
technology for elementary and secondary education. First-year
activities focused on teacher training and public relations efforfs.
The fiber optic network became operational in the second year and
emphasis was then shifted to using the network to deliver programming
for schools and teachers. This report summarizes the effort and
findings of two annual external evaluations of the IDEA, evaluations
that included a review of project records, activities, and
accomplishments, supported by a fact-finding tour and a report of
observed strengths and weaknesses. It was concluded that acceptance
of the system as an integral part of elementary and secondary
education will take time. Implemertation of the IDEA project occurred
at a slower pace than originally projected, and, unfortunately, the
alliance was not recommended fur further federal funding. Continued
public relations efforts and efforts to promote the ICN among
teachers are recommended. (SLD)
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External Evaluation of the

JTowa Distance Education Alliance

Introduction |

The Iowa Distance Education Alliance (IDEA) is a partnership involving educational
institutions across Jowa that received funding from the Federal Star Schools Program to
demonstrate the use of the Iowa Communication Network’s (ICN) fiber optic technology for K-
12 instruction. Iowa Public Television (IPTV), the I;)wa Department of Education, the state’s
three public universities, fifteen community colleges, fifteen area education agencies (AEAs), and
many local school districts participated in the project over a two-year period. The project focused
on accomplishing six major goals:

1) coordinating use of the ICN,

2) informing Iowans about the ICN,

3) preparing teachers to use the ICN,

4) connectiné schools to the ICN,

5) improving instruction in five content areas through use of the ICN, and

6) documenting the effectiveness of the ICN.

During the first year of the project, activities focused on teacher training and public
relations efforts as the state prepared for the fiber optic network to become operational. The fiber
optic network was *“lit” during thg, second year of the project and the project’s emphasis then
shifted tc using the network to deliver programming for K-12 students and teachers, although

training and public relations efforts continued.




This report summarizes the effort and findings of the two annual external evaluations of
the Iowa Distance Education Alliance (IDEA). This e).ctemal evaluation was designed to provide
feedback from an external perspective. The external evaluation both years included:
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The three external evaluators represented the areas of teacher edu.cationxcurriculum,
distance education, and evaluation, and conducted the evaluations in Spring 1993 and 1994. Asa
team they brought multiple perspectives to their task and produced a series of multi-dimensional
recommendations.
Purpose of the Evaluation
The Iowa Distance Education Alliance (IDEA) is composed of four components, all

associated with the fiber-optic based Iowa Communications Network (ICN), the Iowa

A review of project records, activities and accomplishments;

A review of the 1992-1993 final report and sﬁpporting documents;

A verification of the collection of data to be used in the internal evaluation
of the project;

A summary of a three day fact-finding tour which included iﬁterviews with
most of the primary stakeholders in the project;

A report of observed strengths and weaknesses; and

Recommendations for future management action.

Department of Education, and the Iowa Public Television. These components are: Teacher

Education Alliance (TEA), the Regional Partnerships (AEAs and community colleges), the

Communication and Resources Clearinghouse, and the Star Schools Project Management. The

external evaluations were directed toward the answering of the following four questions:




1. Has the necessary attention to organizational variables and other factors
- been made to assure effective operation of the project?;

2. Has sufficient progress been made toward addreséing the six goals and the
three areas of need? Have the project activities been completed in a
successful manner?;

3. To what extent is there commitment to and institutionalization of the IDEA
in Iowa education?; and

4. What is the status of the recommendations offered by the external review
team?

Address of tlie External Evaluation Questions

Question 1: Has the necessary attention to organizational variables and other factors been made |
to assure effective operation of the project? When a complex orgahization is grov&.'in.g as rapidly
as IDEA, it is difficult to monitor all dimensions of the total system. The points of presenc;grew
from 48 to 103. The system became user friendly, and classes were being taught. The evaluators
commended management on showing leadership in dealing with both users and potential users.
Work with the high schools, the National Guard, members of the medical profession, and the
regional coordinators was noted. A few problems surfaced and were addressed. These included:
the schedule; the clearinghouse and at a point transfer; scattered technical difficulties; the mystery
concerning some system effects; and legal ramifications of sonie aspects of system operation.
Difficulty with the equipment was overcome. Difficulty with the potential users growing

up with the system appeared at the level that should be expected. Costs, legal problems, and




priority for system use presented difficulty greater than was expected. Project management was
commended for progress.

The logistics of using the ICN and pulling all of the disparate components of this project
together appeared to be well under control, considcring that the fiber network system was “lit” for
so short a time. There was also a continuing (and increasing) sense of cooperation as community

colleges, K-12 school districts, universities, and others utilized the system for a variety of

purposes..
Questions 2: Has sufficient prog n t in ix g n
 of need? Hav 10j iviti n completed in a successful manner? Generally,

progress was made in all three areas of need and on all six project goals. For the most part this

progress was at a commendable level. The following list highlights the range of progress that was

made. The progress included:

; Third graders “talked” to their pen-pals;

o Talented and gifted students had access to new courses;

e Use of internet and databases was being explored;

» Educators invblved in the project engaged in a high level of sharing;

e Towa State University offered to preservice teachers a course in the Theory and Practice of

Distance Education;
e The TEA completed the Resource Guidebook;
e The ICN symposia for teacher educators was gaining in popularity;

e The TEA sponsored eight pfojects for teacher educators to undertake ICN activities in their

classrooms;




e The TEA used the ICN to provide seminars for new teachers;

e The TEA is creating a community of technology users;

. The Summer Institute and Workshops were successful;

o Eighteen action research studies have been fu'nded; ‘ -

e The review of the distance education literature has been published by AECT and NCREL;

e One AEA will offer language classes for elementary students and will involve ESL students as
tutors;

e Courses in Russian and storytelling have been successful;

e An empirical based needs assessment has successfully guided the project; and

e The internal evaluation team developed a comprehensive data base and an array of useful
-evaluative reports.

Two areas appeared somewhat lagging despite the above array of progress. The research
that was accomplished appeared to be broad-based but limited in scope. The project did not \
tackle the big questions, nor seek the national publications. A second area that needed more
emphasis was the development and/or adaptation of usér friendly producfs for future users of the

_ICN. Examples of such products would include: an annotated summary of the sources reported in
the literature review, a compiled reference list of classroom games, or materials that stimulate
discussion. The ICN seemed to be used primarily to expand lecture audiences. Great progress
was made, but creative uses of the ICN that affirmed the status of the effort were needed.

Ouestion 3: To what extent is there commitment to and institutionalization of the IDEA in Iowa
education? The meetings that the external evaluators attended clearly indicated that Regional

Coordinators, AEAs, colleges and universities, community colleges, and K-12 systems, to some




degree, institutionalized IDEA. This institutionalization and commitment to the project are

_ remarkable in a project just two years old. This commitmeht was one to a within state project and

not to a national project. Becaﬁse the ICN is for within state consumption, there appeared to be

only a little commitment to add to the knowledge base or to participate at a national level.

A surprising degree of enthusiasm for this project was detected from almost all of the
participants. Although everyone agreed that there were problems to be worked out, the
commitment from all levels to making the system work was one of the true strengths of the
project.

Question 4; What is the status of the recommendations offered by the external review team?

After the first evaluation, the following recommendations were made:

e Develop a plan to include minorities in project activities. This plan may in;:lude: the
appointment of a minority advisor to project management, the appointment of a minority
advisor to the TEA to recruit minority teachers for program participation; and the inclusion of
minorities in demonsl:rations, and minority teachers from other states in across state hookups.

- o Include minorities in the planned Lindemeyer Distance Education videotape.

¢ Resolve inconsistencies in planned ICN usage.

e Utilize the Iowa Technology Commission’s Report to the Govemor in planning for affirmative ‘
action to recruit more minorities into technology.

e Publicize the positive outcomes with districts and urge that they be tried across districts.

e Utilize the international students on the College and University campuses to infuse

multicultural/global perspectives in the project and in the curriculum.




Establish a THINK TANK of creative individuals within and outside of education to explbre

creative, futuristic users of the ICN.

Establish interaction with individuals and agencies which are indirectly related to the project’s
activities (such as content speciaﬁsts).

Clarify the role of Drake University and small colléges in the project.

Focus more on the role of the elementary school.

Resolve the inequities of pay for curriculum institute attendees.

Determine the criteria for including exemplary materials in the Clearinghouse.

Include interviews with teachers who attended institutes and workshops in the next external

evaluation, using the ICN, if possible.
Send the survey data conclusions to respondents for validation.
Include more time with project management in the next external evaluation.

Encourage more action research by practicing teachers in the next round of Funded Research

Projects.
Conduct a Delphi about the ICN to discover its potential.

The external evaluation team congratulated the project staff in covering approximately

80% of the recommendations.
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Conclusion

Unfortunately, the Jowa Distance Education Alliance was not recommended for further
Federal funding. The Executive Summary, published in December, 1994, notes,

“As with any innovation, acceptance of the system as an integral part of K-12 education
will take time. Irﬁplcmcntation of the IDEA project occurred at a slower pace than originally
anticipated, and although much effort was expended in the area of public relations, efforts to keep
Towans informed and to help educators realize the potential of the ICN remain an area for
emphasis. Use of the ICN will continue to evolve, and as evidenced by the IDEA evaluation

findings, continued success may hinge on future developments in several key areas.”

e
——
e




